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CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Alert 

Site Maintenance 

 
 

Client 

Project 

Prepared By 
. -

Subject 

Participants 

£!!fill! 

Tim Rezendes 

Peter Hugh 

Marie Esten 

Kevin Coleman 

Ellen Iorio 

Bob Christie 

.. .. .. 
USAGE New Bedford Office Date January 18, 2017 

' New Bedford Harbor Superfund Site Proje~t No. 35BG1001 
.. 

Steve Sills Note No. 613 

N~w Bedford Hsirbor - Client Update Meeting 

(* Denotes Part Tim~ Participation) I Distrjbution (attendees pl~~) I See below 

Ef8 MassDEP Jacobs Battelle 

Dave Dickerson Garry Waldeck Anita Rigassio Smith Jessica Tenzar 

Abd~I Tahil Mark Gouveia Deirdre Dahlen . 

Hoshaiah Barczyski SeverisOn ~ieve Fox Patty White 

Dave Lederer Joe Mahoney -Steve Sills 

Elaine Stanley Beth Anderson 

_, 
SAFETY/SITE MAINTENANCE 

· Notes 
Areas C and Dare still active sites, wear hard hats-and vests when walking at the site. Trucks \Viii be onsite this week to load ·out 
material from the DOA - use extra caution when walkina/driving around Area C. · 
The site is muddy and with the freeze and thaw cycle;·folks were cautioried of tripping hc1zards. With expe~t~d high winds, loose 
mat~rial/items have been secured at the site. Also, with the colder temperatures the wooden decks have been slippery in the. 
morninas due to frost. · · · · . · · 
Note that acce·ss to the PMG work area is only available thr9ugh_ Area C. Also, please observe the site spe~d limit of no more than 10· 
moh. 
All of the water is shut off to the hydrants and the decon trailer - contact Mark if you need water turned on for anv reason. 

Distrib~ion: Participants; Jacobs: Document Control File, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve.Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hlckm;;an, Alison Hutchinson, Will 
Kenyon, Mike Morris, Jim Picculto, Steven Sills, Anita Rlgassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mik~ Crystal, Joe Nia honey USACE: Tim Rezendes, Kevin 901eman, Bob Ch~st!e, Jay 
~ackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vincuilja, Petes Hugh, Ste_ve Wolf, Marie Esten; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson, Hoshaiah ~arc;ynski; MA!;J~P: Paul Craffey, ~arry 
Waldeck; Battelle: Deirdre Dahlen, JessJca Tenzar, P~tricla White,-John Lally; KOMEN: Debi Heims - ~ . · · . 
ACE-J23-35BG1001-P4-0103 ,).,, 
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(b) (5), (b) (6)

(b) (5), (b) 
(6)



JACOBS" 
CALL IN NUMBER: 
PARTICIPANT CODE: 

 

MU Design Dredged to 1st pass 
Volume Date 

(CY) 

MU-28 .13027 820 

A33&33A 4,786 4_416 7/1/2016 

A34 10/31/2016 

37C 

37D 

A36, 836 7,860 4,965 12/15/16 

{subtidal) (subtidal) 

CAD Cell - - -

Action 
CAD Cell Curtain Inspection\, 

PMC shoreline excavation 
Aerovox .21 e e(oiecr----:> 

ACE.J23-35BG 1001-P4-0103 

•\ 

_. 

2nd 
pass 

7/19/2016 

11/3/2016 

-

JACOBS FIELDWORK 
DMUs/CAD CEL,L (Current 1/18/17) 

Verification Verification Confinnation 
Sampling Sampling Sampling 

Results 

11/17/16 (2nd Complete Complete {first 

round) round, second 

round) 

11/17/2016, Complete 11/17/16, 12/6/16 

12/6/16 (2'' preliminary IA {2nd round), 

round), posted 1 /5/17 1/16/2017 (3'' 

1/16/2017 (3"' {2"" round) - round) 

round) and 

1/17/2017 (3'' 

round\ 
-

12/28/16 1/5/2017 {1" 12/28/16 {A36, 1" 

(A36, 1" round, round), 

round), preliminary), 1/16/2017 (A36, 

1/16/2017 1/17/2017 2"' round) 

(A36, 2"' (2"" round, 

round\ oreliminarvl 

- - -

OTHER FIELDWORK 

Date 

Confirmation Progress 
Sampling Bathy 
Results Survey 

1/19/17 

Second round 

1/6/17 (updated 

CDAmean= 

9.3mo/kal 

1/5/17 

(1'1 and2"" 

round, pre-
' validated; CDA 

mean= 19.8 

mg/kg) 

-

1/17/17 

l 

Week of -
10/31 

Notes 

.Final 
Bathy 

Survey 

-

Project Notes 

Date 
Area 

Cleared 

N 

; -

103 Sawyer Street • 

New Bedford, MA 02746 

508-996-5462 

508-996-67 42 

www.jacobs.com 

Notes 

Upper Harbor 

Waiting for 

validation of 

three intervals -

all <50oom 

Heart of 

Darkness area 

Need to move 

moorinas 

Perform with 37C 

Moby Dick 

Track Progress 

Survey date 

Ongoing Curtain will be replaced by FFP Contractor at start of contract. Also, EPA (Dave L 
and Hoshaiah B.) will coordinate with Jacobs, (Mark G.), for a site visit to inspect the 
silt curtains in the Lower Harbor CAD cell. ., 

,......,__ Ongoing PMC excavation activities continue along the southern shoreline adjacent to Area C. 
' L Ongoing,,) • < :-According.to:Jacobs-(Josh)',_!liErnxcavation·ancl'back-fillilig-activities-ha··- -uu 

{.-.~\ 

-0 CD :r ~ ;,-- ' . 
1, - ' 

/ •. 

/ 

\ .... , I 

(b) (5), (b) (6)
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JACOBS"-
CALL IN NUMBER:  
PARTICIPANT CODE:  

Action Date 

Dredging afMoby Dick Marina and A34 (Heart of Ongoing 
Darkness) in Lower Harbor 

· Upper Harbor Dredging 1/16/17 
OU Ill C?P Sampling ?nd Bathymetry 

~veritory of site monitming well:_} 
)-p' . 

--------
Notes 

: on.hold<°" 
., 

Proje.~t Nc;>tes 
103 Sawyer Street 

New Bedford, MA 027 46 

508-996-5462 

508-996-6742, 

www.iac9bs.com:, 
·, ·' ' 

On Monday, (1/16), SES completed all 9f the Lower Harbor dredging qctivities. 

Dredgino initiated on Moridav, (1/16). 
.. 

Sampling completed py B?ttelle on 1 /19/17. Bathymetry scheduled 'for- we€lk of 1/23, 
weather deoendent. -~~os-(l'vlark)·wnl·inspect-all-site·MWs-thfs weeR, aeterinine·re~eeded,-and......:> 
distribute recommendations by e-mail1 . . · , 

,. 

SAMPLING AND ANALYSIS : 

Event Samples Analytical Unvalidated Validated Notes - '' 
Collection Testing Results results 

Water Quality Monitorin_g NIA in situ N/A N/A Boat-based WQM will be conducted in the Upper Harbor (PMC 
(Lower and Upper Harbor) turbidity 

~ 

and MU28) on Wednesday 1/18/2Q17 (Marie and Jess will 
onlv discuss ifWQM in the Lower Harbor is needed this week\ 

LH MU3~ 11/17- IA and 1/6/2017 l,.H02, LH07, LH11 (from re-dredge· areas); validation of PCB 

_) 
18/2016 Congener congener data scheduled to. be complete 1/31/2017 

Near shore CDA Confirmatory A-34, B-35, PCB 1/5/2017 Validation of PCB congener data scheduled to be complete 
Sampling C-35 Congener 1/31/2017; PCB Congener>50 ppm for A34-06 and A34-04. 

Near shore CDA Confirmatory 1/16/2017 IA 1/17/2017'. PCB congener analysis of A34-04 and A3.4-06 (collected 
$ampling (A-34) Congener Est. 2/10 1/16/2017) a[!thorized 1/18/2017. 

Pierc;e Mill Cove . 12/14-15, IA. 1/4/2017 N Sidewall samples from 5 locations will be collected this week or 
Verification/Confirmatory Sampling 12/21 and I next (fit in with other sampling events) 

12/27/2016 r 

Moby Dick Verification/Confirmato_ry 12,2·812016 IA 1/6/2017 PCB congener analysis of'confirmatory samples authqrized 
Sampling 1/16/2017 IA 1/17/2017 1/18/2017 

r----
GlJ-3 Pilot Cap SedimenfSa~ NOf.A18 

1 
.... Sampl1ng·sch-Eid~11.19:20/20-1-7-(assuming.ESJ:.::::;~""' 

-addeo~~~"'- .. _ ' . 
. ' I • -

-JtU.-o hs 'j<> e,rrv~t 
·l-o ~/'tl-ri -- 3 

1";_ UV hJ -~ k :f;) 

1 h~r~ (_,~ ~;f vJ._ ~ ~-t . . +ls r 
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(b) (5), (b) (6)
(b) (5), (b) 
(6)
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JACOBS" Project Notes G) ~ . 103SawyerStreet 

.CALL IN 11-!U!'JIBER:  '}:_ ! \ l · 1 ~ k IJ · 11 NewBedford,MA 02746 

PARTICIPANT CODE:  ' . ,Nv ~ €;- p w, ....., f h4 ,,,..,,_ 
I ..... 508-996-67 42 

€ Pih co th~.Y\"13 Ml 1 pu1 l'- o ~::;-
. MEETINGS/OTHERA~TIVITl7~~ J: ut-~ I hLo ..--- f}l) r-1v ( 

- . -Actiori_ , ,.,-Date J ( ·- Nofes. ' 7Aercivox"2 fo~Project - Phase Ill RA~ LQ119oing_J · -EPA-awaili~sponses.tO:.s6mmeRIS-51Jbmitted-te-MassDEe.Qruh~~ial .____ . .Action-P-la11-and-t11e-lRA-statbs.report·#7-on-9/.1s9._MassDEP is generating a draft dispute letter . U> 
for distribution to AVX, whid'.has been forwarded to USAGE (Steve Wolf) for review). EPA · 

. . 
i --Will also·forward the draft letter to MassDEP /Garrv Waldeck) . 

City of New Bedford Update Ongoing - F_inal Pierce,Mijl .Qbve Plans will be provided to CoNB (Michelle). .. '· , ' -.--.· ·-:·.v·•'-1: 
I 

SuperJTI Ongoing In November, 2016, Jacobs. (Steve F.) provided table presenting potential positions to EPA 

\ 
(Dave L.). Dave has submitted to EPA JTI Lead and has been in contact with headquarters. 
In addition, Dave has been talkina with the DPW for cotential cositions for Sucer JTI. 

Cleanup Strategy Meeting 1/31/17 The meeting will be held at the New Bedford field office at 10:00. Agenda will be sent to EPA 
(Dave L) for anv comments. 

Cleanup Strategy Meeting 2/16/17 The meeting will be held at the New Bedford field office at 9:00. Agenda will be sent to EPA 
-/Dave L) for any comments. 

NB Rail service ocerational Onaoina Mark scoke with Kevin Franklin and there is no ucdate at this time. 
USAGE crane safety personnel visit to 1/18/17 USAGE personnel will be onsite at 10:00. 
NB l 

Fence at Parcel 265 Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and 
where. 

DELIVER4BLES 

No. Document Name Organizati~n Submit Date Comments Reviewers Notes 
Due 

B1 Intertidal Phase 2 Study Report Battelle · 10/12/16 1/20/17 Dickerson, Lederer Phase 2 report will be 
L (Final- finalized after letters to 

.. 1/20/16) property owners are 
: finished to ensure 

- consistency. Dave L 
will review Ginny's·-· 
comments and inform 

. ,, Battelle if he intends to .. ,-..._ 
rescond. 

B2 ~u.mio·Phase·I-Report·-·(include~ Battelle 10/21/16 1/6/17 Esten, Stanley, All comments received; 

E'hase4r -~-- RigassiocSmith-,-reporrwill·be·finaliz.~ 
~-...:. .. ·:--l this week. ---t:\ .... 

D 

(b) (5), (b) (6)

(b) (5), (b) 
(6)



JACOas· 
CALL IN NUM~ER:  
PA~TICIPJ\NT CODE:  

No. Document Name Organization Submit Date Gomments 

- Due 
83 (Water Qualitv Monitorina FSP 1 Battelle 9/29/2016 1/20/17 
84 ·2g_16/2017 FieldS.eason QAPI:.} Battelle 9/29/2016 1/20/17 

. ; 

...... 
~~~lb~. 

85 ~lift~Fiela/Data-Repon) Battelle 11/23/2016 1/6/17 

/\-'b~ \ir@,L-
~!.vli~ . -

Bl;> 2016 Grouhdwate.r:....M.ooltoring Tech Mem'§J Battelle Wee~of 12/5 1/20/2017 

87 ~tation ·map showing proposed MU28 Battelle 1/16/2016 
verification/confirmatory sampling locations 

--
88 \ Aaaendum·#3·to·the_·to_wer"HaftiorSediment ) Battelle 1/17/2017 1/18/2018 

FSP, OU3 Cao Momtonna-,..-~."~"=·""··-· 
,1, - : ''. ",; 

-- ---:----...;:.r--· --~:,'-" 
'. 

... , ·-··· f··· ,' 
. ' --- ~--- ,_' ... ,: 

J1 Aerovox N~arshore Data Gap Boring RellQ!L_ __) Jacobs ~1/2~17 } 

C~--~- () 'b \--A ~1~ n ,l~'-f -6. II 1\\1 

6· J2 (Update Airovcix Cost Estimate/AlternatiY.V Jacobs 12/23/16 1/43/!2017' 
(current scope) ·---~=.,,. 

J3 Final Pierce Miii"Cove Remediation Plan and Jacobs 1/9/17 
MOR on RCL comments. 

I 

I 

Reviewers 

Stanley (1/18) 
· Stanley (1/18) 

fcri\ !I) l 1\1\ ~ t'!.tl 
{I "-f\H ... I\, ts OV'. 

R:{Ot'\ 1}1,,g· 
~ Lewis, Stanley (1/18) 

~~pT"_jo 

~ tJ F S <.1 b ~ flu ft-7ti·i 
C,1i~~, '~ 

Lewis, Sta'filey 

L"pf\. 
5v b Mi~~tl\ (1 iwi. 

,h-2, 
I 

Lewis, Esten, Stanley '< 

(1/18) 
. ,\-. .. .. , '' ·, ', 

Dickerson, USAGE 
PDT 

·Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

?0~-996-5462 

?08-996-67 42 

www.jacobs.com 

!'<lotes 

.. . ./ .. 
USAGE co111ments 
received 10/18 and 
verbal comments from 
Stanley on 11/17. 

~ .l\u,<1;/;nn "'""'"" . .____ 
co ..... ,,u, --
Comments ~er~ . 
received from USAGE 
on 12/14;,Ee&:> 

...,CQ!:if[!tl_e~d"hb_=:, 
c~mments.on=:;.1 

-1l1272if17 --~7 "--~ 

Comments were 
received from U~ACE 
on 1/9; awaiting 

,.jg,1'.1ments from EPA. 
~ .... 111 .... LV ..,, 
Ihur PM.--
FSP Addendum will be 
prepared after 
identification of other 
MUs to include in the 
CDA. J 

,G-pP(~'<-,;t 
(A)~~'(_.,-<---

,. "r-._. '1 
,_. 

"',c . '<. ,, 

Stanley provided 
guidance on how to 

· proceed with update. . 
Stanley, USAGE PDT 

Rezendes, Dickerson, 
-
Penko to backcheck 

Penko, Esten, Waldeck comment resoonses. 

(b) (5), (b) (6)

(b) (5), (b) 
(6)
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JACOas· 
CALL IN NUMBER:  
PARTICiPANT CODE:  

No; Document Name Organization Submit Date Comments 
. Due 

J4 Pierce Mill Cove Restoration Plan RCL Jacobs 12/28/16 1/18 
' 

J5 Between the Bridges Jacobs TBD 

J6 RCL for Upper Harbor Dredge Plan for LHCC Jacobs 1/24/17 

.. 

" 

J7 Parcel 265 After Action Report, RCL Jacobs 1/31/17 

--
JB 22}5"Data-saffimary Report (DSR) RO_s,) Jacobs 

J9 Existing Debris Map for City of NB Jacobs 

J10 2014/2015 Ambient Air Report Jacobs 10/14/2016 Week of 1/9/17 

- -

J11 Selection of method for Ambient Air Analysis Jacobs 
going forward between high resolution and 

t low resolution Homolog analysis. By 1/24, 
Battelle will spike three PUF samples with 
PCB concentrations of 5, 25, and 125 ng/m3 

for analysis by both high resolution and low 
resolution homoloa analvsis, respectivelv .. 

J12 Dive plan for pipe relocation \ Jacobs 1/13/17 

' t 

Reviewers 

Rezendes, Penko, 
Dickerson, Waldeck 

' 

Iorio, Rezendes, 
Lederer, Lally, Esten 

Iorio, Rezendes, 
Lederer, Lally, Esten, 

Waldeck 

l 

~f ~ .~~ t-V\ lS 
.s .JL'"'~ . ,1, ~ 

I, 

' 
Lewis, Leder~r. 

AECOM 

'. 

· Lewis, Lederer 

" 

Project Notes 
103 Sawyer Street 

New Bedford, MA 027 46 
508-996-5462. 

508-996-67 42 

www.iacobs.com 

Notes 

Revised figures : 
submitted on·fho. 
Penko to backcheck 
comment responses. 
Identify what material 
can be reached by la_nd 
and water. 
Jacobs working on 
comments and will e-
mail USACE (Elle!)) if 
there are no exceptions 
to the comments. 
Preparing an.J~.CL to 
i:iddress EPA (Ginny) 
comments. 
RCL to be issued in -2 
weeks. 
Will be completed after 
debris operations are 
comolete. 
Working on RCL, and 
awaiting comments on 
PETS Curves. 'Focus 
of report is now d~~a 
deliverable. . \1 
Battelle will provide 
Jacobs with the spiked 
samples on 1/24 for 
analysis with the U~per 
Harbor ambient air' .. 
samples. ~ . j 

., 

USACE review and 
. approval needfld then 
need to schedule work. 

(b) (5), (b) (6)

(b) (5), (b) 
(6)



JACOBS" 
CALL IN NUMBER:  

. PARTICIPANT CODE:  

No. 
.. . -- ' 

Document Name Organization Submit Date 

\ 

J13 Com·preherisive Plan Milestones Jacobs ---

J13a Present SWAC Refinement, Design 'Jacobs 1/13/17 
Assumptions, Initial Cost Estimates: Intertidal, 
Subtidal, Aerovox and Cell 1 

J13!?. Refine Design Assumptions, Updated Cost Jacobs 1/31/17 
Estimates, sequencing of work 

/ 

J13c · Refine De~ign Assumptions, Updated Cost Jacobs ~/15/16 
Estimates, sequencing of work 

J14 Phase II Archeological Investigation Summary Jacobs/ Spring 20,17 
Report CR/PAL 

J15 David Robinson complete a Memorandum on Jacobs/CR End of Jan 
shipwreck geophysical investigation/probing 
conducted by CR in December 2016 

U1 CAD Cell Slope Monitoring and Consolidation USAGE Ongoing 

,---_ 
E1 i=atean·d Transport-Modei ERDC TBD ., 

'"' 

Comments Reviewers 
Due 

--- ---

.. 

' 

NA Rezendes 

' C 

Iorio, USAGE PDT, 
Bergen,-staftley-

J,e,A.~~,,.,{i>\ · v/LN-

·Proje<;t Notes, 
103, Sawyer Street 

New Bedford, MA 027 46 ' 
508-996-5462 

508-996-Si'. 42 
www.iacobs.com 

Notes 

Jacogs will provide Tim . 
R wit~ link to 
document 
Will be distributed at 
Thursdav's meetina. 
Agencies to provide 
guidf:mce on desjgn 
and alternative 
technoloaies 
Agencies to provide 
·guidance on design 
and altemativf:l 
technoloaies 
.Agencies to apprcive 
design, costs; imd 
seauencina 
Draft Interim Summary 
Report will be 
submitted to USAGE 
this week. 
. Document wi!I in.elude 
interpretations, path 
forward, and 
recommendations. 
WSACE has reviewed 
the most recent 
sections and updated 
the cross sections. 
USAGE (Tim R.)' 
inclicated mafthe side 
slooes are stable. 
USAGE (Ellen) will 
forward new schedule 

, from Earl. Earl to 
orovide rev Schedule. 

(b) (5), (b) (6)

(b) (5), (b) 
(6)



JAcoas· 
CALL IN NUMBER:  
PARTICIPANT CODE:  

No. Document Name Organization Submit Date 

N1 ,·Coggeshall CSO As-builts City of NB TBD 

, 

Comments Reviewers 
Due 

-· 

-

Project Notes 
103 Sawyer Street 

New Bedford, MA 027 46 . 

508-996-5462 

508-996-67 42 

www.jacobs.com 

Notes 

Work remains for 
Spring 2017. As builts 
will be provided after 
work is complete. 

AIR MONITORING 

Event Samples Collection Unvalidated Validated Notes 
Results results 

Nov Ambient Air 11/7 and 11/8 (Lower y 1/20/17 The PMC sampling was pre-excavation and Jacobs distributed high 
Sampling Harbor), 11/1 O and resolution results on 1/3. 

11/11 (PMC) 
Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/20) N The initial PMC sampling round consisted of both low resolution and 

Sampling 12/6 and 12/7 (Lower high resolution homolog ambient air sampling methods at four (4) 
Harbor) locations. Jacobs received and distributed low resolution data. 

Jan A'mbient Air 1/10 and 1/11 (PMC), Low Res (1/25) N The PMC sampling event included both low and high resolution 
Sampling Upper Harbor (week of homolog ambienfair sampling methods at four (4) locations. 

10/23) According to USAGE (Ellen), the goal is to transition to low resolution 
method. 

July/Aug Area c voe Per EPA (Elaine) request, this sampling event will be conducted at 
sampling (Summa) Area C in the area surrounding Cell #1. 

RIGHT OF Et;ffRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Riaht of Entry Need Date Task Notes 
17-1 and 17-3/Mike Panagakos Before dredging of BIB Subtidal/lntertidal EPA (Lederer) provided a tentative schedule for mid-2017 

through 2018 remediation. Waiting for signed ROE - Dave L. 
.continuina efforts to reach owner. 

I Robichaud Archeology EPA (Stanlev). will distribute. ) 
,-

\ 

0 

E 

(b) (5), (b) (6)

(b) (5), (b) 
(6)
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JACOBS" 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Contract Date 
TERCTO# 1, 6, 7, 8.lncentive Fees January 2017 

TERC TO#1, 6, 8 Closeout TBD, 2017 
TERC T0#7 POP extension 1/17/2017 
Bathymetric Survey Contract for FFP TBD 
Contract . 
Site Visit for FFP Coniract TBD 
Battelle modification TBD 

RAC Task Order 2/15/2017 

CONTRACT ACTIONS 

Final action is with Contracting. 

Final action is with Contractina. 
POP awarded by USAGE Contractina. 
Proposals due 1/31/17 

Aoorox 2-3 weeks after RFP is issued. 

Notes 

( 

' 

Project ·N<>tfi!~ 
• 103 Sawyer Street 

New Becjford, MA 02746 

508-996-5462 
508-996-67 42 

www.iacobs.com 

Include scope to evaluate monitoring well network; EPA (Elaine) yes to OU3 cap c1rid no' 
to NWS monitoring in 2017. 
Need to award bv 2/15/17 .. 

/ 

-__,.---

(b) (5), (b) (6)

(b) (5), (b) 
(6)




